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Mon Tue Wed Thurs Fri Sat Sun

Rain Rain Actual (IN) 0.00" Rain Prediction (IN) 0.00" Rain Prediction (IN) 0.00" Monthly (IN) 0.00"

Quality Control 

Quantity 
Completed Last 

Working Day

Quantity 
Completed to 

Date
Remaining UOM

Total Project 
Quantity

%Complete

Engineering

Submittals Issued

Mobilization 0.75 0.25 EA 1

Construction Entrance Install 1 1 2 EA 3

Topsoil Stripping 0.25 0.25 4.1 AC 4.3

Culvert Install 1 1 2 EA 3

Grading & Profiling 0 4.3 AC 4.3

Access Road Install 0 215 LF 215

Laydown Yard Install 0 187,308 SF 187,308

Topsoil Repspread / Stabilization 0 4.3 AC 4.3

Limits of Disturbance 1 EA 1

E&S Staking 1 EA 1

BMP Maintenance

Silt Fence Installation 2000 1,000 LF 3,000

The Wesson Group Craft Civil 6

The Wesson Group Management Civil 2 Site Orientations 8

Liberty Renewables Owner 1 Good Catches 0

EDR Owner SWPPP 1 Near Misses 0

DIEHLUX SWPPP 0

0.00%

66.67%

Employees

OngoingOngoing

Erosion & Sedmient Controls 

HSE Stats

0.00%

14

7

75.00%

26

18

252423

16

22

2827 313029

Civil Work 

Hoffman Falls Wind POD

Activity

Total non TWG Personnel Onsite: 2

Last Working Day

Thursday, October 8, 2026 Friday, October 9, 2026

Current Working Day

DAILY SAFETY TOPICS: PPE is required on site at all times. All workers should stretch prior to strating work, keep focused on their task through out the day and use cation while driving. Be aware if potential wildlife within project limits. Equipment being moved around on site, Truck drivers require PPE. Practice good 
housekeeping and keep the site clean. Use vehicle caution lights and go slow in parking lot and around crews. Abide by the project speed limits of 15 mph on the project and 5mph in the laydown yard. 

Plan of the Day: Friday October 9, 2026

Next Working Day

Notes: 
Open RFIs: 
General Delays:

Total TWG Employees:

Today's Safety Topic: 

- DRIVING HOME FOR THE WEEKEND. BE AWARE OF DARKER 
LIGHT CONDITIONS, WILDLIFE MOVEMENT, AND FATIGUE 
WHEN MAKING LONGER TRIPS HOME FOR THE WEEKEND.

1 2 3Monday, October 12, 2026

21

17

Daily Reporting

Last Rain Event               Date:

11

Weather (Weather Underground)
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Daily Reporting Daily Reporting

100.00%

Engineering & Submittals

Equipment Mobilization

Survey

33.33%

33.33%

0.00%

0.00%

100.00%

O&M Yard O&M Yard O&M Yard
5.81%

O&M Yard

O&M Yard | Entrance


