Hoffman Falls Wind POD

DAILY SAFETY TOPICS: PPE is required on site at all times. All workers should stretch prior to strating work, keep focused on their task through out the day and use cation while driving. Be aware if potential wildlife within project limits. Equipment being moved around on site, Truck drivers require PPE. Practice good
housekeeping and keep the site clean. Use vehicle caution lights and go slow in parking lot and around crews. Abide by the project speed limits of 15 mph on the project and 5mph in the laydown yard.

Today's Safety Topic: Notes:
Open RFls:
- WITH THE WEATHER OVER THE WEEKEND PLEASE BE General Delays:
AWARE OF FOOTING, CONDITION OF EQUIPMENT, AND SOIL
CONDITIONS THROUGHOUT THE SITE.
- DEW AND FROST IN THE MORNING. BE AWARE OF SOIL
CONDITIONS PRIOR TO STARTING WORK FOR THE DAY. TAKE
CAREFUL CONSIDERATION OF FOOT PLACEMENT.

Plan of the Day: Tuesday October 13, 2026

Total TWG Employees: Total non TWG Personnel Onsite: 2
Last Working Day Current Working Day Next Working Day Mon Tue Wed Thurs Fri Sat Sun
Activity Monday, October 12, 2026 Tuesday, October 13, 2026 Wednesday, October 14, 2026 1 2 3 4
5 6 7 8 9 10 11
Weather (Weather Underground)
AM Rain 19 20 21 22 23 24 25
@ 0.08in
a w 26 27 28 29 30 31
Rain Rain Actual (IN) 0.00" Rain Prediction (IN) 0.00" Rain Prediction (IN) 0.00" Monthly (IN) 0.10" Last Rain Event Date: 10/11/2026 0.1"
Quality Control Daily Reporting Daily Reporting Daily Reporting
Quantity Quantity .
@ dlast| C dto ini uom T°&1:':i’:m %Complete
Working Day Date ¥
Engineering & Submittals
Engineering
Submittals Issued
Civil Work
Mobilization 1 0.00 EA 1 100.00%
Construction Entrance Install 1 2 EA 3 33.33%
L O&M Yard O&M Yard O&M Yard
Topsoil Stripping 2.5 3.5 0.8 AC 4.3 81.40%
Culvert Install 1 2 EA 3 33.33%
. O&M Yard
Grading & Profiling 0 4.3 AC 4.3 0.00%
Access Road Install 0 215 LF 215 0.00%
Laydown Yard Install 0 187,308 SF 187,308 0.00%
Topsoil Repspread / Stabilization 0 4.3 AC 43 0.00%
Survey
Limits of Disturbance 1 EA 1 100.00%
E&S Staking 1 EA 1 100.00%
& ient Controls
Ongoin, Ongoin: Ongoin,
BMP Maintenance going going going
; . Silt Fence Maintenance
Silt Fence Installation 2000 1,000 LF 3,000 66.67%
Employees
The Wesson Group Management Civil 2 Site Orientations 9
Liberty Renewables Owner 1 Good Catches 0
EDR Owner SWPPP 1 Near Misses 0
DIEHLUX SWPPP 0
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STOCK PILES AND HIGHLY EROSIVE
MATERIAL TO BE PLACED AS FAR UPSTREAM
AS POSSIBLE. AVOID STRONG MATERIAL NEAR
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REVISIONS:
BORE LOCATION # DATE COMMENT BY CHK APR
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mm mmm mmm == PROPOSED ROUTING SWALE 0 01/30/2026 IFC SET NA HC AL
—_—y — PROPOSED STORM DRAIN 2 06/11/2026 COMPLIANCE FILING UPDATES NA HC AL

PERMITTED DISTURBANCE

3 07/28/2026 PROTECTION FENCE UPDATE NA HC AL
LIMITS FOR FUTURE PHASE PROPOSED BERM

EARTHWORK SUMMARY: 4 09/03/2026 SENIOR REVIEW NA AA AL

5 09/21/2026 O&M ACCESS ROAD NA HC AL
FOOTPRINTS:

L]
AGGREGATE AREA = 126,051 SF
GREEN SPACE = 63,483 SF
TOTAL GRADED AREA= 189,534 SF
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/ TRANSMISSION LINE EASEMENT IMPORTS:

AGGREGATE AREA (8" DEPTH) = 3,112 CY
Vs 4 \ \ TOTAL AGGREGATE IMPORT = 3,112 CY

EARTHWORK (AGGREGATE AREA):
TOPSOIL STRIP (3" DEPTH OVER TOTAL GRADED AREA) = 1,754 CY
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/l \ EARTHWORK (OVERALL)
PARCEL ID: 87.00-1-56.14 COMPACTED SUBGRADE
OWNER: JOSEPH M. LYREK 2 o poR L e, \ RAW CUT =16,435 CY

’ RAW FILL = 13,694 CY
AND TAMMIE L. LYREK R

RAW NET = 2,741 CY CUT x

N
-d

. ALL VOLUMES ARE "IN-PLACE" (BANK OR COMPACTED CUBIC YARD) ESTIMATES.
. NO SHRINK OR SWELL FACTORS ARE ASSUMED.

/
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. FOR ESTIMATING PURPOSES ONLY. ‘
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. THE ENTIRE GRADED AREA, INCLUDING GREEN SPACE, WILL BE STRIPPED AND STOCKPILED
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-T EARTHWORK ASSUMPTIONS:
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PERMITTED LAYDOWN SPACE

IN DESIGNATED LOCATION(S). @
5. COMPACTED SUBGRADE QUANTITIES REPRESENT EARTHWORK MOVEMENT THAT IS
TO BE USED IN FUTURE

o} (} Q REQUIRED AFTER THE TOPSOIL HAS BEEN STRIPPED AND BEFORE ANY AGGREGATE IS
A PLACED.

( \ 6. ELEVATIONS SHOWN ON THE PLAN ARE TO FINISHED GRADE. SUBGRADE ELEVATION WILL ‘
) N \ BE THE FINISHED GRADE MINUS THE AGGREGATE DEPTH.
7. TOPSOIL STOCKPILE WILL BE UTILIZED FOR RE-SPREAD IN THE GREEN SPACE AREAS, AT THE

e

PROIROSED DS SES SIEET (Cath=6508 O DEL-IEA (G BINK) { o SAME DEPTH OF THE TOPSOIL STRIP. ANY REMAINING TOPSOIL WILL BE SPREAD IN CLOSE

, . PROXIMITY WITHOUT ADVERSELY AFFECTING THE DRAINAGE PATTERNS OF THE AREA. —;—
/ / \ 8. IN THE CASE OF AN UNBALANCED SUBGRADE, THE CONTRACTOR MAY IMPORT GENERAL
\

\ FILL MATERIAL OR BORROW FROM AN ADJACENT BORROW PIT IF SHORT ON MATERIAL. IN o 60 120° 180
THE CASE OF EXCESS SUBGRADE MATERIAL, THE CONTRACTOR MAY CHOOSE TO STOCKPILE
THE SUBGRADE MATERIAL OR EXPORT THE GENERAL FILL MATERIAL. THE CONTRACTOR
WILL NEED TO COORDINATE WITH LANDOWNER(S) AS APPROPRIATE.

/

PERMITTED DISTURBANCE
LIMITS FOR FUTURE PHASE
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