Hoffman Falls Wind POD

DAILY SAFETY TOPICS: PPE is required on site at all times. All workers should stretch prior to strating work, keep focused on their task through out the day and use cation while driving. Be aware if potential wildlife within project limits. Equipment being moved around on site, Truck drivers require PPE. Practice good
housekeeping and keep the site clean. Use vehicle caution lights and go slow in parking lot and around crews. Abide by the project speed limits of 15 mph on the project and 5mph in the laydown yard.

Notes:
Open RFls:
General Delays:

Today's Safety Topic:

- WITH THE WEATHER OVER THE WEEKEND PLEASE BE
AWARE OF FOOTING, CONDITION OF EQUIPMENT, AND SOIL
CONDITIONS THROUGHOUT THE SITE.

- DO NOT ENTER THE CUT & FILL AREA ON FOOT IF IT IS NOT

Plan of the Day:

Thursday

October 15, 2026

ABSOLUTELY NECESSARY

Total TWG Employees: Total non TWG Personnel Onsite: 2
Last Working Day Current Working Day Next Working Day Mon Tue Wed Thurs Fri Sat Sun
Activity Wednesday, October 14, 2026 Thursday, October 15, 2026 Friday, October 16, 2026 1 2 3 4
5 6 7 8 9 10 11
12 13 14 16 17 18
Weather (Weather Underground)
Showers R 19 20 21 22 23 24 25
@ 0.01in @ 0.38in
a w a w 26 27 28 29 30 31
Rain Rain Actual (IN) 0.10" Rain Prediction (IN) 0.30" Rain Prediction (IN) 0.38" Monthly (IN) 0.22" Last Rain Event Date: 10/14/2026 0.10"
Quality Control Daily Reporting Daily Reporting Daily Reporting
Quantity Quantity .
@ dlast| C dto ini uom T°;'a:':i’:m %Complete
Working Day Date ¥
Engineering & Submittals
Engineering
Submittals Issued
Civil Work
— Rain Day
Mobilization 1 0.00 EA 1 100.00%
" Rain Day
Construction Entrance Install 1 2 EA 3 33.33%
L O&M Yard O&M Yard Rain Day
Topsoil Stripping 3.75 0.6 AC 4.3 87.21%
Rain Day
Culvert Install 1 2 EA 3 33.33%
O&M Yard O&M Yard Rain Day
Cut & Fill 0.2 0.2 4.1 AC 4.3 4.65%
Rain Day
Access Road Install 0 215 LF 215 0.00%
Rain Day
Laydown Yard Install 0 187,308 SF 187,308 0.00%
r P Rain Day
Topsoil Repspread / Stabilization 0 4.3 AC 43 0.00%
Survey
Limits of Disturbance 1 EA 1 100.00%
E&S Staking 1 EA 1 100.00%
& ient Controls
Ongoin, Ongoin: Ongoin,
BMP Maintenance going going going
) . Rain Day
Silt Fence Installation 2000 1,000 LF 3,000 66.67%
Employees
The Wesson Group Management Civil 2 Site Orientations 13
Liberty Renewables Owner 1 Good Catches 0
EDR Owner SWPPP 1 Near Misses 0
DIEHLUX SWPPP 0
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STOCK PILES AND HIGHLY EROSIVE
MATERIAL TO BE PLACED AS FAR UPSTREAM
AS POSSIBLE. AVOID STRONG MATERIAL NEAR

PARCEL ID: 87.00-1-48
N/F: ROBIN A. CLARK
JAMES R. CLARK
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PERMITTED LAYDOWN SPACE
TO BE USED IN FUTURE
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PARCEL ID: 87.00-1-55.2
N/F: KIM KELCHNER
ZEEVE KELCHNER

LEGEND:
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PARCEL LINE

EX. INDEX CONTOUR

EX. INTERVAL CONTOUR
EX. PAVED ROAD
PROPOSED ACCESS ROAD

PROPOSED SECURITY FENCE
PROPOSED INDEX CONTOUR
PROPOSED INTERVAL CONTOUR

PROPOSED PAD BOUNDARY
UNDERGROUND COLLECTION AND COMMUNICATION
EASEMENT LINES

EX. WETLAND (DELINEATED)
PARCEL LINES (BOUNDARY SURVEY)

50-FT NYS-REGULATED STREAM BUFFER
75-FT NYS-REGULATED WETLAND BUFFER

100-FT NYS-REGULATED WETLAND BUFFER

FACILITY SITE BOUNDARY
PROPOSED SUBDIVISION LINE
PROPOSED FACILITIES

L\ A PROPOSED ROCK CONSTRUCTION ENTRANCE

EX. ENVIRONMENTALLY SENSITIVE AREA

BORE LOCATION

|

mm mmm mmm mm PROPOSED ROUTING SWALE

—»>—  PROPOSED STORM DRAIN
PROPOSED BERM
EARTHWORK SUMMARY:

FOOTPRINTS:

AGGREGATE AREA = 126,051 SF
GREEN SPACE = 63,483 SF
TOTAL GRADED AREA= 189,534 SF

IMPORTS:

AGGREGATE AREA (8" DEPTH) = 3,112 CY
TOTAL AGGREGATE IMPORT = 3,112 CY

EARTHWORK (AGGREGATE AREA):
TOPSOIL STRIP (3" DEPTH OVER TOTAL GRADED AREA) = 1,754 CY

EARTHWORK (OVERALL)

COMPACTED SUBGRADE
RAW CUT =16,435 CY
RAW FILL = 13,694 CY
RAW NET = 2,741 CY CUT

EARTHWORK ASSUMPTIONS:

1. FOR ESTIMATING PURPOSES ONLY.

2. ALL VOLUMES ARE "IN-PLACE" (BANK OR COMPACTED CUBIC YARD) ESTIMATES.

3. NO SHRINK OR SWELL FACTORS ARE ASSUMED.

4. THE ENTIRE GRADED AREA, INCLUDING GREEN SPACE, WILL BE STRIPPED AND STOCKPILED
IN DESIGNATED LOCATION(S).

5. COMPACTED SUBGRADE QUANTITIES REPRESENT EARTHWORK MOVEMENT THAT IS
REQUIRED AFTER THE TOPSOIL HAS BEEN STRIPPED AND BEFORE ANY AGGREGATE IS
PLACED.

6. ELEVATIONS SHOWN ON THE PLAN ARE TO FINISHED GRADE. SUBGRADE ELEVATION WILL
BE THE FINISHED GRADE MINUS THE AGGREGATE DEPTH.

7. TOPSOIL STOCKPILE WILL BE UTILIZED FOR RE-SPREAD IN THE GREEN SPACE AREAS, AT THE
SAME DEPTH OF THE TOPSOIL STRIP. ANY REMAINING TOPSOIL WILL BE SPREAD IN CLOSE
PROXIMITY WITHOUT ADVERSELY AFFECTING THE DRAINAGE PATTERNS OF THE AREA.

8. IN THE CASE OF AN UNBALANCED SUBGRADE, THE CONTRACTOR MAY IMPORT GENERAL
FILL MATERIAL OR BORROW FROM AN ADJACENT BORROW PIT IF SHORT ON MATERIAL. IN
THE CASE OF EXCESS SUBGRADE MATERIAL, THE CONTRACTOR MAY CHOOSE TO STOCKPILE
THE SUBGRADE MATERIAL OR EXPORT THE GENERAL FILL MATERIAL. THE CONTRACTOR
WILL NEED TO COORDINATE WITH LANDOWNER(S) AS APPROPRIATE.

Surveying & Engineering

Phone (214) 473-4640 2805 North Dallas Parkway, Suite #150
Toll Free (888) 937-5150  Plano, TX 75093
ww-pc.com

Westwood Surveying and Engineering, P.C.

EOR: Allison Leach, PE

PREPARED FOR:

Hoffman Falls Wind LLC

412 W 15th Street, 15th Floor
New York, NY 10011

REVISIONS:

# DATE COMMENT BY CHK APR
0 01/30/2026 IFC SET NA HC AL
2 06/11/2026 COMPLIANCE FILING UPDATES NA HC AL
3 07/28/2026 PROTECTION FENCE UPDATE NA HC AL
4 09/03/2026 SENIOR REVIEW NA AA AL
5 09/21/2026 O&M ACCESS ROAD NA HC AL

SCE INSTALLED CUT & FILL

TOPSOIL STRIPPING

KEY MAP:

Hoffman Falls
Wind Project

Madison County, New York

Laydown Yard North -
Grading Plan

ISSUE FOR CONSTRUCTION
DATE: 09/21/2026
REV:

wr  C604 5
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